

Amendment 313 Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 313 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 20th day of October, 2014, by and between Vix Technology (USA) Inc (formerly known as ERG Transit Systems (USA) Inc), a California corporation and wholly owned subsidiary of Vix Mobility Pty Ltd, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to revise the automated schedule of system data purges for the purpose of data archiving. This work is more fully described in Change Request CR-10991 *Purging Script Change Request v2.0*.
- C. The Parties agree that the Work necessary to revise the data purge schedule will be performed and compensated as described below.

Agreement

Section 1.0 Description of Work

1.1 The Contractor will perform the development and testing work necessary to modify the automated data purge schedule so that the one (1) beginning of the month purge event is eliminated and the remaining two (2) purge events continue unchanged. The Contractor will:

- (a) Disable the one (1) beginning of the month purge event
- (b) Continue unchanged the current two (2) additional purge events that occur on the second (2nd) and third (3rd) Sundays of the month
- (c) Test the above described schedule revisions to ensure satisfactory implementation

Section 2.0 Schedule

2.1 The Work described in Section 1.0 will be completed in Maintenance Release 28.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 3.0 Compensation Changes

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 313

To perform the work necessary to revise the schedule by which the Contractor conducts system data purges for the purpose of archiving.	
TOTAL	\$4014

Section 4.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment Three Hundred and Thirteen shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

Vix Technology (USA) Inc.

By: [Signature]
Its: General Manager
Date: 10/16/14

The Agencies

By: [Signature]
Their: Operations Manager
On behalf of the Agencies
Date: October 20, 2014